
 

 

C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 

 
GROUP:Beam Components & Instrumentation -  Supervisor  Dan Lehn (EXT 4542 , Pager 4276 )  

   Add’l Contact:Tony Curcio (EXT 4659 , Pager 4270 ) (seb102a.doc) 
 

FOR MAINTENANCE PERIOD:  (DATE)  SEB Running                  DATE SUBMITTED:     01/16/02                            
 

SHEET   1          OF        2                
 

 
 

 
MACHINE  (e.g., 
RHIC, AGS) & 
AREA WHERE 

WORK IS TO BE 
DONE: 

 
TIME 

PERIOD 
REQUIRED 

START/END 
DATES 

 
POSSIBLE 

DISRUPTIONS 
TO OTHERS: 
* (e.g.,  SEE 

BELOW)  

 
JOB DESCRIPTION, RESPONSIBLE PERSON 

 & GROUP DOING THE WORK 
---------------------------------------------------------------- 

 (MAJOR SYSTEM - JOB DESCRIPTION - RESPONSIBLE PERSON/GROUP) 

 
COMMENTS: 
e.g., ADD’LSUPPORT 

(GROUP & TASK) 
POSSIBLE DELAYS & 

SCHEDULE CHANGES, etc. 

 
HP SURVEY 
DETAILS 
ATTACHED 
√√√√      RWP # 

 
1 

 
AGS RING  

 
4 Hours  

 
  H20 Septum – Inspect/Test/Repair motion control  

HP – Survey  
 

 
 

 
 2 

 
AGS RING 

 
1 Hour 

 
 

 
H20 Septum Video - Replace/Repair video camera/light  

 
HP – Survey 
Joel Scott 

 
 

 
3 

 
AGS RING 

 
1 Hour  

 
 

 
CF011 - Replace/Repair video camera/light  

 
HP – Survey 
Joel Scott 

 
 

 
4 

 
AGS RING 

 
10 Minutes 

 
 

 
Splitters – Inspect oil levels  

 
HP – Survey 

 
 

 
5 

 
AGS RING 

 
10 Minutes 

 
 

 
H20 Septum – Inspect oil levels  

 
HP – Survey 

 
 

 
6 

 
AGS 
 TBH WEST 

 
TBD  

 
 

 
Splitters – Condition as necessary 

 
 

 
 

 
7 

 
AGS  
H10 House 

 
TBD  

 
 H20 Septum  – Condition as necessary  

 
 
 

 
8 AGS  

F18 House 
4 HOURS  

 
 
Transverse Dampers – Adjust biases and retune as necessary 

 
 

 
 

 
9 

 
AGS   

 
1 Hour  

 
 

 
Multiwires – MW125 , MW166 , A20  - Switch back to       

 
 

 
 



 

 

A10 House                     standard gain for HEP Running  
10 AGS –911B  4 HOURS   Current Transformers – Setup gains for HEP running   
 
11 

 
AGS RING  

 
4 HOURS  

 
 

 
A20 Flying Wire – Install High Intensity / Low Gain PMT 

 
HP – Survey  

 
 

 
12 

 
AGS RING  

 
4 HOURS 

 
 

 
G7 PUE Preamp – Install new version for testing 

 
HP - Survey 

 
 

13  
AGS RING 

 
8 HOURS 

 
 

 
Ring Grounds – Inspect/Repair Hybrids  as necessary 

 
HP – Survey  

14  
AGS RING 

 
4 HOURS 

 
 

 
Check Water Flows @ F-5 & F-10, Backflush if needed 

 
HP - Survey 

 

- POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF SMOKE OR FIRE ALARMS, SYSTEM 
PRESSURIZATION, ETC. 
 


	AREA WHERE
	
	JOB DESCRIPTION, RESPONSIBLE PERSON



